

River Place Bridge Committee
Friday, October 12, 2018
Norfolk Town Hall

Meeting Called to Order at 12:30 PM

Present: Matt Riiska, Ron Zanobi, Jeff Tarrant & Marc Byrnes, CT DOT

Reviewed Project, Project Timeline & Engineering Firm Interviewing Process

Joe Green was not able to be at the meeting because of another appointment. He did inform the committee that he could be late. Marc Byrnes informed the committee that Joe could not enter into the interviews if he was going to miss one of the interviews. He needed to be at all of the interviews. He did inform the committee that we could proceed with (3) members of the committee.

Interviews:

- 1:00: WMC Consulting Engineers
- 1:30: Milone & MacBroom
- 2:00: Benesch
- 2:30: Cardinal Engineering Consultants
- 3:00: GM2 Associates

Committee Members are completing their Consulting Rating Forms. Information will be compiled and transferred to the Consultant Evaluation & Selection Ratings Form. Committee will meet to review and to choose the engineering firm on or before Friday, October 26, 2018.

With a slight overrun of time for each of the firms, the interviews were completed at 4:25 PM

Meeting was adjourned at 4:35 PM.

Respectfully Submitted,

Matt Riiska

Matt Riiska, Acting Secretary